COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 02/ 2014

ESTI MATE SUMVARY 10: 44: 21
CONTI D C19299 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 19299- BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 43.0  DAYS TIME ALLOW 7/1/2014 FI XED COMPLETI ON DATI
SHO RAI NBOW DR | NTERSECTI ON PERCENT TIME:  59.72 ORI G TIME ALLOW 7/1/2014 FI XED COMPLETI ON DATI
PROJECT NO NHPP 0092- 021
SHO RAI NBOW DR | NTERSECTI ON
NAME OF ROAD: 009D
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
K. E.C.1. COLORADO | NCORPORATED PAY PERI OD ENDI NG 06/ 02/ 2014 DATE TI ME STARTED 04/ 21/ 2014
5750 W Al RPORT ROAD DATE LET 11/ 21/ 2013 DATE WORK BEGAN 04/ 21/ 2014
DATE AWARDED 12/ 20/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 29/ 2014 DATE ACCEPTED
SEDALI A CO 80135 DATE NOTI CE TO PROCEED 04/ 21/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,001, 553. 50 PARTI Ol PATI NG $ 209, 185. 42 $ 209, 185. 42
AWARD PRQJECT AMT: $ 0981, 319. 50 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COWPLETE: 20.89% TOTAL EARNI NGS 209, 185. 42 209, 185. 42
FUNDS AVAI LABLE: $ 792, 368.08 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 209, 185. 42 209, 185. 42
TOTAL CLAI VB $ 0.00 RETAI NAGE -4,942.48 -4,942. 48
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 204, 242. 94 204, 242. 94
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 204, 242. 94 204, 242. 94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 204, 242. 94

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19299

PCN: 19299-BI D

PRQJECT: NHPP 0092- 021

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00019

Renoval of Inlet

0020 202-00035

Renoval of Pipe

0025 202-00165

Renoval of Wall

0030 202-00190

0035 202-00200

Renoval of Sidewal k

0040 202-00203

Renoval of Curb and Cutter

0045 202-00210

Renoval of Concrete Pavenent

0050 202-00220

Renoval of Asphalt Mat

0055 202-00250 *Renoval of Pavenent Marking

Renoval of Concrete Medi an Cover

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
13, 000. 00000
6. 000
EACH
500. 00000
2. 000
EACH
1, 600. 00000
71. 000
LF
60. 00000
1. 000
LS
1, 400. 00000
Mat eri al 132. 000
Sy
11. 00000
289. 000
Sy
11. 00000
1,127. 000
LF
7.00000
127. 000
Sy
24. 00000
1, 749. 000
Sy
9. 00000
1, 500. 000
SF

2.50000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000

=

000

[y

. 000

0. 000
5. 000
5. 000

0. 000
2.000
2.000

0. 000
71. 000
71. 000

0. 000

=

000

[y

. 000

0. 000
57. 000
57. 000

0. 000
289. 000
289. 000

0. 000
649. 000
649. 000

0. 000
30. 330
30. 330

0. 000
575. 000
575. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 06/ 02/ 2014

10: 44: 21
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
13, 000. 00
13, 000. 00
2, 500. 00
2, 500. 00
3, 200. 00
3, 200. 00
4, 260. 00
4, 260. 00
1, 400. 00
1, 400. 00
627. 00
627. 00
3,179. 00
3,179. 00
4,543. 00
4,543. 00
727.92
727.92
5,175. 00
5,175. 00
0. 00
0. 00



CONTI D C19299 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19299-BI D ESTI MATE RUN 06/ 02/ 2014
PRQJECT: NHPP 0092- 021 ESTI MATE NO 0001 10: 44: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00810 *Renoval of G ound Sign 9. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0065 202-00821 *Renoval of Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0070 202-00827 *Renoval of Pull Box 2. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0075 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0080 202-00831 *Renoval of Traffic Signal Head 12. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0085 202-00840 *Renoval of Traffic Signal Pole 1. 000 0. 000
EACH 0. 000 0. 00
740. 00000 0. 000 0. 00
0090 202-00842 *Renoval of Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0. 00
0095 203-00010 Uncl assi fied Excavation (Conplete In Place) 257. 000 0. 000
CY 0. 000 0. 00
48. 00000 0. 000 0. 00
0100 203-01597 *Pot hol i ng 8. 000 0. 000
HOUR 2.000 520. 00
260. 00000 2.000 520. 00
0105 206- 00000 Structure Excavation 171. 000 0. 000
cY 171. 000 8, 208. 00
48. 00000 171. 000 8, 208. 00
0110 206-00100 Structure Backfill (dass 1) 114. 000 0. 000
CY 0. 000 0. 00
41. 00000 0. 000 0. 00



CONTI D C19299 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19299-BI D ESTI MATE RUN 06/ 02/ 2014
PRQJECT: NHPP 0092- 021 ESTI MATE NO 0001 10: 44: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 206- 00200 Structure Backfill (dass 2) 29. 000 0. 000
CY 0. 000 0. 00
41. 00000 0. 000 0. 00
0120 208-00035  *Aggregate Bag 300. 000 0. 000
LF 280. 000 1, 120. 00
4. 00000 280. 000 1, 120. 00
0125 208- 00045 *Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0130 208-00103 Renoval and Di sposal of Sedinent (Labor) 24. 000 0. 000
HOUR 0. 000 0. 00
23. 00000 0. 000 0. 00
0135 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0140 208-00205 *Erosion Control Supervisor 40. 000 0. 000
HOUR 12. 000 1, 320. 00
110. 00000 12. 000 1, 320. 00
0145 210-00815 *Reset Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0150 210-00867 *Reset Fire Preenption Unit 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0155 210-04010 Adj ust Manhol e 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0160 212-00006 *Seedi ng (Native) 0. 150 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0165 212-00032 *Soi | Condi tioning 0. 150 0. 000
ACRE 0. 000 0. 00
3, 200. 00000 0. 000 0. 00



CONTI D C19299 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 19299-BI D ESTI MATE RUN 06/ 02/ 2014
PRQIECT: NHPP 0092- 021 ESTI MATE NO 0001 10: 44: 21
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 213-00002 *Mil ching (Weed Free Hay) 0. 150 0. 000
ACRE 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0175 213-00061 *Mul ch Tackifier 30. 000 0. 000
LB 0. 000 0. 00
23. 00000 0. 000 0. 00
0180 213-00150 *Bonded Fi ber Matrix 0. 150 0. 000
ACRE 0. 000 0. 00
2, 900. 00000 0. 000 0. 00
0185 304- 06000 Aggregate Base Course (Cl ass 6) 449. 000 0. 000
TON 0. 000 0. 00
34. 00000 0. 000 0. 00
0190 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 90. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0. 00
0195 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 720. 000 0. 000
TON 0. 000 0. 00
105. 00000 0. 000 0. 00
0200 411-10253 *Emul sified Asphalt (CSS-1H) 450. 000 0. 000
GAL 0. 000 0. 00
7.00000 0. 000 0. 00
0205 503-00048 *Drilled Caisson (48 Inch) 21. 000 0. 000
LF 21. 000 15, 120. 00
720. 00000 21. 000 15, 120. 00
0210 513-00600 Bridge Drain 33. 000 0. 000
EACH 0. 000 0. 00
7, 200. 00000 0. 000 0. 00
0215 515-00400 Concrete Seal er 82. 000 0. 000
SY 0. 000 0. 00
36. 00000 0. 000 0. 00
0220 601-03000 *Concrete Oass D 31. 000 0. 000
cY 16. 390 10, 653. 50
650. 00000 16. 390 10, 653. 50



CONTI D C19299 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19299- BI D ESTI MATE RUN 06/ 02/ 2014
PRQJECT: NHPP 0092- 021 ESTI MATE NO 0001 10: 44: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 601- 40000 *Masonry Veneer 166. 000 0. 000
SF 0. 000 0. 00
80. 00000 0. 000 0. 00
0230 602- 00020 *Rei nforcing Steel (Epoxy Coated) 4, 200. 000 0. 000
LB 3, 276. 000 3,276. 00
1. 00000 3,276. 000 3,276. 00
0235 603-01180 18 Inch Reinforced Concrete Pipe 95. 000 0. 000
LF 95. 000 12, 350. 00
130. 00000 95. 000 12, 350. 00
0240 604-00550  *Inlet Type D (Special) 2.000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0245 604- 19105 *Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0250 604-19315 *Inlet Type R L 15 (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 800. 00000 0. 000 0. 00
0255 604- 19405 *Inlet Type R Special (5 Foot) 1. 000 0. 000
EACH 1. 000 4, 400. 00
4, 400. 00000 1. 000 4, 400. 00
0260 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 1. 000 4, 600. 00
4, 600. 00000 1. 000 4, 600. 00
0265 606- 10325 *Bridge Rail Type 3 40. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0. 00
0270 608-00000  Concrete Sidewal k 168. 000 0. 000
SY 0. 000 0. 00
53. 00000 0. 000 0. 00
0275 608-00010 Concrete Curb Ranp 56. 000 0. 000
SY 0. 000 0. 00
96. 00000 0. 000 0. 00



CONTI D C19299 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19299-BI D ESTI MATE RUN 06/ 02/ 2014
PRQJECT: NHPP 0092- 021 ESTI MATE NO 0001 10: 44: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 608-00015 Det ect abl e Vr ni ngs 47. 000 0. 000
SF 0. 000 0. 00
43. 00000 0. 000 0.00
0285 609-21010 Curb and Qutter Type 2 (Section I-B) 542. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0290 609-21011 Curb and Qutter Type 2 (Section I-M 217. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0295 609-21021 Curb and Gutter Type 2 (Section I1-M 315. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0300 610- 00020 Medi an Cover Material (Patterned Concrete) 470. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0305 613-00200 *2 Inch Electrical Conduit 150. 000 0. 000
LF 85. 000 1, 700. 00
20. 00000 85. 000 1, 700. 00
0310 613-00206 *2 Inch BElectrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0315 613-00300 *3 Inch Electrical Conduit 150. 000 0. 000
LF 85. 000 1, 785. 00
21. 00000 85. 000 1, 785. 00
0320 613- 00306 *3 Inch Electrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0325 613-07034 *Pul | Box (24"x36"x18") 3. 000 0. 000
EACH 0. 000 0. 00
970. 00000 0. 000 0. 00
0330 613-10000 *Wring 1. 500 0. 000
LS 0. 000 0. 00
4, 300. 00000 0. 000 0. 00



CONTI D C19299 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19299-BI D ESTI MATE RUN 06/ 02/ 2014
PRQJECT: NHPP 0092- 021 ESTI MATE NO 0001 10:44: 21
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 613- 13000 *Lumi nai re (LED) 4.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0340 614-00011 *Sign Panel (dass I) 73.500 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0345 614-00012 *Sign Panel (Oass I1) 13. 750 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0350 614-01512 *Steel Sign Support (2-1nch Round) (Post) 80. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0355 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 7.000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0360 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 36. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0365 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 3. 000 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0370 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
570. 00000 0. 000 0. 00
0375 614-70336 *Traffic Signal Face (12-12-12) 3. 000 0. 000
EACH 0. 000 0. 00
770. 00000 0. 000 0. 00
0380 614- 70560 *Traffic Signal Face (12-12-12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0385 614- 72860 *Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00



CONTI D C19299 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19299-BI D ESTI MATE RUN 06/ 02/ 2014
PRQJECT: NHPP 0092- 021 ESTI MATE NO 0001 10: 44: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
19, 000. 00000 0. 000 0. 00
0395 614-86246 *Controller (Type 170E- HC11) 1. 000 0. 000
EACH 0. 000 0. 00
29, 000. 00000 0. 000 0. 00
0400 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 250 1, 325. 00
5, 300. 00000 0. 250 1, 325. 00
0405 625-00001 *Construction Surveying (Hourly) 15. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0410 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 483 44, 436. 00
92, 000. 00000 0. 483 44, 436. 00
0415 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 350 3, 360. 00
9, 600. 00000 0. 350 3, 360. 00
0420 627-00005 *Epoxy Pavement Mar ki ng 12. 000 0. 000
GAL 0. 000 0. 00
360. 00000 0. 000 0. 00
0425 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 10. 000 0. 000
GAL 2.110 105. 50
50. 00000 2.110 105. 50
0430 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 1, 632. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0435 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 510. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0440 630-00000  *Fl aggi ng 1, 680. 000 0. 000
HOUR 487. 500 9, 262. 50
19. 00000 487. 500 9, 262. 50



CONTI D C19299 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19299-BI D ESTI MATE RUN 06/ 02/ 2014
PRQJECT: NHPP 0092- 021 ESTI MATE NO 0001 10: 44: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 630- 00007 *Traffic Control Inspection 26. 000 0. 000
DAY 13. 000 910. 00
70. 00000 13. 000 910. 00
0450 630- 00012 *Traffic Control Managenent 50. 000 0. 000
DAY 21.000 9, 765. 00
465. 00000 21.000 9, 765. 00
0455 630- 80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 2.000 110. 00
55. 00000 2.000 110. 00
0460 630- 80341 *Construction Traffic Sign (Panel Size A) 18. 000 0. 000
EACH 9. 000 342.00
38. 00000 9. 000 342.00
0465 630-80342 *Construction Traffic Sign (Panel Size B) 44. 000 0. 000
EACH 10. 000 380. 00
38. 00000 10. 000 380. 00
0470 630- 80343 *Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 0. 000 0. 00
39. 00000 0. 000 0. 00
0475 630-80344 *Construction Traffic Sign (Special) 148. 000 0. 000
SF 74.000 1, 480. 00
20. 00000 74.000 1, 480. 00
0480 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 2,200. 00
2,200. 00000 1. 000 2,200. 00
0485 630- 80357 *Advance Warni ng Fl ashing or Sequencing Arrow Panel 1. 000 0. 000
Type
yee) EACH 0. 500 220. 00
440. 00000 0. 500 220. 00
0490 630-80360 *Dr um Channel i zi ng Devi ce 70. 000 0. 000
EACH 35. 000 210. 00
6. 00000 35. 000 210. 00
0495 630- 80380 *Traffic Cone 40. 000 0. 000
EACH 7.500 45. 00
6. 00000 7.500 45. 00



CONTI D C19299 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19299-BI D ESTI MATE RUN 06/ 02/ 2014
PRQIECT: NHPP 0092- 021 ESTI MATE NO 0001 10: 44: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 630-85041 *Mobi | e Attenuator 50. 000 0. 000
DAY 19. 000 4,370. 00
230. 00000 19. 000 4,370. 00
0505 700- 70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700-70016 F/ A Fuel Cost Adj ustnent 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 975, 053.50 $ 182,685.42 % 182, 685. 42
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0530 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 13, 000. 00
13, 000. 00000 1. 000 13, 000. 00
0535 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 13, 000. 00
13, 000. 00000 1. 000 13, 000. 00
0540 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI  $ 26, 500. 00 $ 26, 500. 00 $ 26, 500. 00
PRQIECT TOTAL CURRENT AMI $ 1,001,553.50 % 209, 185.42 $ 209, 185. 42



